पेट्रोलियम एवं प्राकृतिक गैस विनियामक बोर्ड
Petroleum and Natural Gas Regulatory Board
प्रथम-तल, वर्ल्ड ट्रेड सेंटर, बाबर रोड, नयी दिल्ली110001
1st Floor, World Trade Centre, Babar Road, New Delhi – 110001
फैक्स नं/. Fax No. 91 11 23709151; E-mail contact@pngrb.gov.in

PNGRB/Auth/2-NGPL(12)/2023 (E-4431) **28th January, 2025**

To,
Shri Ashish Anand Gupta,
Chief General Manager (Marketing -RA & Trans)
GAIL (India) Limited
GAIL Bhawan, 16,
Bhikaji Cama Place, R.K. Puram,
New Delhi- 110066

Subject: Tie-in connectivity from ONGC's Raniganj CBM Block to GAIL's Jagdishpur-Haldia-Bokaro-Dhamra Natural Gas Pipeline (JHBDPL)

Sir,

This has reference to your letter dated 19.09.2024, requesting PNGRB to issue amendment in the authorization letter with revised length of 30.85 km of the subject tie-in connectivity and revising the completion schedule of 36 months from the date of the issuance of amended authorization. The earlier authorized length was 28.81 km.

2. In this regard, it is informed that the Board has approved the change in length of tie-in connectivity to 30.85 km from previous authorized length of 28.81 km, provided that the relocated starting point remains the same as GCS of ONGC Raniganj CBM block, West Bengal.

3. Additionally, the authorization letter dated 30.11.2023, issued to GAIL for subject tie-in connectivity mentions that the entity shall complete the laying, building, or expansion activities and commission the tie-in connectivity in a maximum period of thirty-six months from the date of issue of the authorization letter. Accordingly, GAIL is required to commission the tie-in connectivity by November 2026.

4. Except change in the length of tie-in connectivity, all the other terms and condition shall remain same as per authorization letter issued by PNGRB's letter No. PNGRB/Auth/2-NGPL(12)/2023 dated 30.11.2023.

5. Further, GAIL is directed to immediately share the updated GIS map and other relevant details with PNGRB upon the physical completion of the tie-in connectivity.

Yours faithfully

(Anjan Kumar Mishra)
Secretary