पेट्रोलियम एवं प्राकृतिक गैस विनियामक बोर्ड
Petroleum and Natural Gas Regulatory Board
प्रथम-तल, वर्ल्ड ट्रेड सेंटर, बाबर रोड, नयी दिल्ली - 110001
1st Floor, World Trade Centre, Babar Road, New Delhi - 110001
फैक्स नं /.Fax No. 91 11 23709151; E-mail contact@pngrb.gov.in

Ref: PNGRB/Monitoring/2/NGPL-ETPL/(1)/ 2016 (P-1720) 18th August, 2021

To
Indian Oil Corporation Limited
(**Kind Attn.**: *Shri Rajesh Gupta, Executive Director - Construction*)
Indian Oil Bhawan, A-1, Udyog Marg, Sector-1,
Noida- 201301, Uttar Pradesh

Subject: Extension of completion schedule of Ennore-Thiruvallur-Bengaluru-Puducherry-Nagapatinam-Madurai-Tuticorin Natural Gas Pipeline Natural Gas Pipeline (ETBPNMTPL) authorized to Indian Oil Corporation Limited

Sir,

This is with reference to your letters dated 23.07.2020, 06.10.2020, 08.02.2021 and 25.02.2021 and PNGRB's letter of even number dated 06.04.2021 on the above subject.

2. Considering the submissions of IOCL with respect to reasons for delay in completion of the pipeline project, the undersigned is directed to convey the approval of the Board for extension of completion schedule for laying, building, operating or expanding of ETBPNMTPL upto **28th February, 2022**.

3. It is further noted that the above approval is subject to regular quarterly review of the project by IOCL's Board of Directors, and sharing of the agenda note and minutes of the Board meeting with PNGRB.

4. All other terms and condition of authorization shall remain the same.

5. The receipt of this letter may please be acknowledged.

Yours faithfully,

18/8/21

(U. S. Sahay)
Joint Advisor (M)