



पेट्रोलियम एवं प्राकृतिक गैस विनियामक बोर्ड

Petroleum and Natural Gas Regulatory Board

पी एन जी आर बी टॉवर ई, 4th तल (ई-400), एनबीसीसी डब्ल्यूटीसी, नौरोजी नगर, नई दिल्ली – 110029

Tower-E, 4th Floor (E-400), NBCC WTC, Nauroji Nagar, New Delhi – 110029

PNGRB/Auth/2-NGPL(07)/2008 (E-1202)

24th November, 2025

To,

Shri Gokul Chandra Swargiyari

Director & CEO

DNP Limited

6th Floor, Central Mall, Christianbasti,
Mahapurush Srimanta Shankardev Path,
Guwahati – 781 005, Assam.

Subject: Conversion of Duliajan-Numaligarh natural gas pipeline from dedicated pipeline to a common carrier or contract carrier pipeline

Ref:

- i. PNGRB's letter dated 06.01.2023, 21.04.2023, 09.08.2023, 18.08.2025
- ii. DNPL's letter dated 16.02.2023, 19.05.2023, 24.08.2023, 27.08.2025
- iii. PNGRB's email dated 30.11.2023, 14.03.2024 and 15.04.2024
- iv. PNGRB's letter dated 08.04.2025 forwarding minutes of meeting

This has reference to above referred communications on the subject matter.

2. It may be noted that DNPL vide letter dated 27.08.2025 had sought additional time period till 31.03.2026 to complete 50 km replacement project of the subject pipeline due to non-availability of few materials and adverse weather condition in Upper Assam.
3. In view of the above, it is informed that PNGRB has decided to provide you additional time period for completion of the aforesaid replacement latest by 31.03.2026.

Yours faithfully

(Anjan Kumar Mishra)

Secretary