



पेट्रोलियम एवं प्राकृतिक गैस विनियामक बोर्ड  
Petroleum and Natural Gas Regulatory Board

पी एन जी आर बी  
PNGRB

ई-400, चतुर्थ तल, टॉवर ई, वर्ल्ड ट्रेड सेंटर, नौरोजी नगर, नई दिल्ली - 110029

E-400, Fourth Floor, Tower E, World Trade Centre, Nauroji Nagar, New Delhi - 110029

PNGRB/Monitoring/2/NGPL-MNJPL/(1)/2020 (E-1709)

27<sup>th</sup> May 2026

To

**Shri Deepak Gupta**

**Chairman & Managing Director**

**GAIL (India) Limited**

GAIL Bhawan, 16, Bhikaji Kama Place,

R. K. Puram, New Delhi-110066

**Subject:** Extension of time period for completion of Mumbai-Nagpur-Jharsuguda Natural Gas Pipeline (MNJPL) authorized to GAIL (India) Limited (GAIL)

This is with reference to your letter dated 02.04.2026, seeking an extension of completion schedule, on the above subject matter.

2. PNGRB granted authorization to GAIL (India) Ltd for laying, building, operating or expansion of natural gas pipeline along the route of Mumbai Nagpur Jharsuguda, as per PNGRB (Authorizing Entities to Lay, Build, Operate or Expand Natural Gas Pipelines) Regulations, 2008 vide letter dated 15.05.2020.
3. This authorization stipulates a completion period of Thirty-six months from the authorization date.
4. In view of your submission vide letter dated 02.04.2026, the Board has thoroughly considered your request and taking into account public interest and overall development of the sector, the Board has now granted extension of the completion schedule, thereby extending the deadline upto **30.06.2026** (Eighth Extension).
5. No further extension shall be considered beyond **30.06.2026**, failing which appropriate action may be initiated in accordance with the relevant regulations.
6. All other terms and conditions of authorization shall remain the same.
7. The receipt of this letter may be please acknowledged.

Yours faithfully,

(Anjan Kumar Mishra)  
Secretary