



पेट्रोलियम एवं प्राकृतिक गैस विनियामक बोर्ड
Petroleum and Natural Gas Regulatory Board

पी एन जी आर बी ई-400, चतुर्थ तल, टॉवर ई, वर्ल्ड ट्रेड सेंटर, नौरोजी नगर, नई दिल्ली - 110029
PNGRB E-400, Fourth Floor, Tower E, World Trade Centre, Nauroji Nagar, New Delhi - 110029

PNGRB/Monitoring/2/NGPL-NEPL/(1)/2019 (E-4533)

15th July 2026

To

Shri Subrata Das

Chief Executive Officer

Indradhanush Gas Grid Limited

7th Floor, NRL Centre, Christian Basti,
G. S. Road, Guwahati, Assam - 781 005

Subject: Extension of time period for completion of North East Gas Grid (NEGG) authorized to Indradhanush Gas Grid Limited (IGGL).

This is with reference to your letter dated 23.01.2026, seeking an extension of completion schedule, on the above subject matter.

2. PNRB has granted authorization to Indradhanush Gas Grid Limited (IGGL) for development of North East Natural Gas Pipeline Grid (NEGG) on 17.11.2020 under Section 42 of the PNRB Act, 2006. This authorization stipulated a completion period of thirty-six months from the authorization date i.e. within 16.11.2023.

3. It may be noted that, to date, three extensions have been granted to IGGL for the NEGG project, as conveyed vide letters dated 17.10.2023, 28.01.2025 and 21.04.2025.

4. Based on the subsequent development since the last extension and in response to your request as outlined vide letter dated 23.01.2026, Board has thoroughly considered your request and taking into account public interest and overall development of the sector, the Board has now granted extension of the completion schedule of NEGG project, thereby extending the deadline upto 30.09.2026 (Fourth Extension).

5. All other terms and conditions of authorization shall remain the same and no further extension will be considered beyond 30.09.2026, failing which, appropriate action may be initiated in accordance with the relevant provisions of the PNRB Act, 2006, and extant regulations.

6. The receipt of this letter may be please acknowledged. This issues with the approval of competent authority.

Yours faithfully,

(Anjan Kumar Mishra)
Secretary