



पेट्रोलियम एवं प्राकृतिक गैस विनियामक बोर्ड  
Petroleum and Natural Gas Regulatory Board

प्रथम-तल, वर्ल्ड ट्रेड सेंटर, बाबर रोड, नयी दिल्ली 110001 :

1<sup>st</sup> Floor, World Trade Centre, Babar Road, New Delhi – 110001

फोन नं./Phone No 01123457700/फैक्स नं./Fax No.01123709151

Ref: Infra/PL/Monitoring/MBPL/04

05<sup>th</sup> December, 2018

To  
GSPL India Gasnet Limited (GIGL)  
(Attn: Shri Ravindra Agrawal, Chief Executive Officer)  
GSPL Bhawan, South Wing, Plot No. E-18,  
GIDC Electronic Estate, Near K-7 Circle,  
Sector-26, Gandhinagar-382028

**Subject: Expansion of MBPL by laying new pipeline from CIL's RDG gas source at Barmer to IP Station-01 of MBPL at Pali and time extension for completion of MBPL project.**

**Ref:** PNGRB's Letter

1. Infra/PL/BID/MBPL/01/2011 dated 07.07.2011
2. Infra/PL/MISCELL/MBPL-BJSPL/01/2012 dated 31.05.2012
3. Infra/PL/MISCELL/MBPL-BJSPL/01/2014 dated 17.09.2014
4. Infra/PL/ Monitoring/MBPL/04 dated 04.03.2016
5. Infra/PL/New/MBPL-Exp/GIGL/01 /16, dated 03.02.2016

GIGL's Letter

1. GIGL/ Head Projects/2015, dated 17.11.2015
2. GIGL/Head-Projects/2016, dated 18.02.2016
3. GIGL/COMM /2017 dated 14.11.2017
4. GIGL/comm./2017, dated 12.01.2017
5. GIGL/COMM/2017, dated 09.11.2017

Sir,

This has reference to the above communications on the above subject.

2. In this regard, the undersigned is directed to convey the approval of the Board for revision of completion schedule for laying, building, operating or expanding of MBPL authorized to GIGL until 09.03.2020 subject to regular

quarterly monitoring by shareholders of GIGL at their Directors' level and similar monitoring by PNGRB.

3. Accordingly, clause 2 of above referred PNGRB's authorization letter dated 07.07.2011 stands revised as under:

*"In this regard, PNGRB has considered your various submissions for time extension of MBPL authorized to GIGL and allows time until 09.03.2020 for construction activities of MBPL further to three years' time from the date of authorization i.e. 07.07.2011 and the subsequent extension upto December 2017, subject to regular quarterly monitoring by shareholders of GIGL at their directors' level."*

4. It is informed that the Board has agreed to waive off the condition for submission of undertaking by GSPL as mentioned in PNGRB's above referred letter dated 17.09.2014. Accordingly, the condition of undertaking by GSPL stands withdrawn.

5. It is further informed that the Board has considered the proposal of GIGL for expansion of MBPL under Regulation 12 (1) of PNGRB (Authorizing Entities to Lay, Build, Operate or Expand Natural Gas Pipelines) Regulations, 2008 for laying pipeline from Cairn India Limited's RDG Terminal at Barmer to IP Station-01 of MBPL at Pali with following specification and submission of a written undertaking that GIGL will complete the entire MBPL within the aforesaid extended time frame.

Length of the pipeline	: 180 km
Diameter of the Pipeline	: 18"
Capacity	: 3 MMSCMD including common carrier capacity as per relevant regulation.

In view of the above expansion, the revised Capacity Built up Schedule for MBPL is modified as:

	Year-1	Year-2	Year-3	Year-10	Year-13	Year-15	Year-17	Year-20	Year-22	Year-24
Pipeline Capacity (MMSCMD)	45.94	45.94	45.94	50.17	54.98	58.50	62.54	69.28	74.40	80.11
Common Carrier Capacity (MMSCMD)	11.48	11.48	11.48	12.54	13.74	14.62	15.63	17.32	18.60	20.02


6. The Board also expressed its annoyance on GIGL for going ahead with expansion of pipeline without PNGRB's approval. However, considering all aspects and current status of the pipeline, the Board approved the proposal for authorizing expansion of MBPL by laying a new line with the condition that if the gas is supplied in the reverse direction in MBPL to Gujarat customers (i.e from Pali towards Palanpur instead of flowing towards Bhatinda) then in such case, the transportation tariff will be lower of the following: -

- (i) Calculated based on the quoted tariff for MBPL by following actual path of gas flow, and
- (ii) Tariff derived by considering 190 km Tie-in connectivity from RDG Barmer to GSPL's Gujarat High Pressure network at Palanpur.

7. All other terms and conditions stipulated in T&C letter No. Infra/PL/BID/MBPL/ 01/2011 dated 07.07.2011 shall remain same.

8. You are requested to acknowledge receipt of this letter as your acceptance to the above-mentioned amendment.

Yours faithfully,

  
(K. Kittappa) 05/12/2018

Joint Advisor (KK)

CC: Directors of shareholders of GIGL: With request for regular monitoring of the project for timely completion