

To
Shri Subhankar Sen
Director (Marketing)
Bharat Petroleum Corporation Limited
Bharat Bhavan, 4 and 6 Currimbhoy Road,
Ballard Estate, P.B. No. 688, Mumbai,
Maharashtra – 400001

Subject: Extension of time period for completion of Piyala–Jewar (ATF) Petroleum and Petroleum Product Pipeline authorized to Bharat Petroleum Corporation Limited (BPCL)

This is with reference to your letter dated 05.02.2026, seeking an extension of completion schedule, on the above subject.

2. BPCL was authorized to lay, build, operate or expand Piyala–Jewar Petroleum and Petroleum Product (ATF) Pipeline to Bharat Petroleum Corporation Limited under Regulation 5 of PNGRB (Authorizing Entities to lay, build, operate or expand Petroleum and Petroleum Products Pipelines) Regulations, 2010 vide letter dated 09.02.2023.
3. This Authorization stipulated a completion period of thirty-six months from the authorization date.
4. In view of your submissions vide letter dated 05.02.2026, Board has thoroughly considered your request and taking into account the public interest and overall development of the sector, Board has now granted extension of the completion schedule, thereby extending the deadline upto **30.04.2026** (First Extension).
5. The present extension is granted to complete the pipeline failing which action may be initiated as per relevant regulation.
6. All other terms and conditions of authorization shall remain the same.
7. The receipt of this letter may be please acknowledged.

Yours faithfully,



(Anjan Kumar Mishra)
Secretary